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High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00147
TITLE: Belmont Avenue Overcrossing Design DATE: 4/5/2017
Simulation
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aitn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400

. Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor to prepare a design simulation (rendering) of the proposed West
Belmont Avenue Overcrossing. The limits of the simulation will be from Station "BEL”, 08+00 to 26+00 and shall comply
with the “West Belmont Avenue Grade Separation® and the “West Belmont Avenue Overhead” Plans.
The simulation shall be an elevation view (Reference Example page 3, and page 4), and shall include the
following elements:

+ Revised aesthetic treatment applied to the overhead parapet (Reference Example page 5), consisting of an arch
shaped motif, squared pilaster relief, and textured application.

e Chain Link Fence Type 3 (Mod.) and Opaque Barrier Fence within the fimits of the overhead structure.

e MSE walls with approved aesthetic treatment consisting of Mesa Block (Ashford Unit), Tumbled Pattern, with
Custom Color Blend.

» Concrete pedestrian barriers on elther side of the overhead structure with revised aesthetic treatment as
described in the first Bullet.

ORK REED LUMP i
For this work, the Contractor shall be paid the agreed lump sum of $12,901.47. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work Involved does not affect the controlling
operation(s).
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TITLE: Belmont Avenue Overcrossing Design DATE: ST
Simulation
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as maodified by this Change Order, all ierms and conditions of the Contract, as previously modified, remaln
unchanged and in fuli force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaciion of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for perfarmance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contraclor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounis that may be Incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does nof believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determinad that each such claim is
justified as {o entitlement and amount of money and/or time requested and has no reason ta believe and does not believe
that the faciual basis for the Subconiractor’s claim is falsely reprasented.

Sukcontractor's Swom Certificationds):

Aftached as , , , [indicate "none” if no
such Subcontractors are invoived] are sworn certifications from each Subeontractor invelved in the Work or event
contempiated by this Changs Order in the form above.
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